ECS Configuration Change Request Page 1 of hm Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Cherry Kenney 7/17/02 02-0595 — 301-883-4177 3041 DEV/SWIT

8. CCR Title: TE_6A.06_SDSRV.05 . Provides fix for1 SEV 2 NCR.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 17July02
Cherry Kenney /s/ 7/17/02 Il CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
_ _ Initial ECS Baseline Doc. fill in Block 27).
Timothy Ortiz  /s/  7/17/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:SDSRV
Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A 17July02 None - Under 100K
22. Source Reference: XINCR (attach)  [JAction ltem [JTech Ref. [JGSFC [JOther:

34693

23. Problem: (use additional Sheets if necessary)
GSFC/SMC: SDSRV is converting HIGH priority ingest request to NORMAL

24. Proposed Solution: (use additional sheets if necessary)
Deliver TE_ 6A.06_SDSRV.05 to all DAACs. See page 2 for TE Install Instructions and Patch/TE installation dependencies. Tarfile
was created on 7/16/02.

25. Alternate Solution: (use additional sheets if necessary)
Wait for delivery of next SDSRV and INGEST patches.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Impact: Ingest rates are slow since the ArStores no longer have highest priority.

27. Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing or possible delays in 6A.06 regression testing

28. Site(s) Affected: (JEDF [XIPvC [XVATC [XEDC X GsFCc KLaRC [XINSIDC [IsMCc [JAak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS
Randall J. Miller  /s/  7/17/02 ERB
33. M&O CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Debra Stepp /s/  7/17/02
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR#: 02-0595 Rev: — Originator: Cherry Kenney
Telephone: 301-883-4177 Office: 3204D

Title of Change: TE_6A.06_SDSRV.05 . Provides fix for 1 SEV 2 NCR.

CSG -

We need a set of tar file to create TE_6A.06_SDSRV.05
One Sun (sun5.5) tar file with the following file:
/ecs/formal/DSS/lib/sun5.5/libDsGeSh.so

One SOLB8 (sun5.8) tar file with the following files:
/ecs/formal/DSS/lib/sun5.8/libDsGeSh.so

One IRIX65 (irix65) tar file with the following file:
lecs/formal/INGEST/bin/irix65/EcIinGran

aaaaaaa

PATCH DEPENDENCY INFORMATION:

Each DAAC that wants the fix for NCR 34693 must install TE_6A.06_SDSRV.05, which contains one new SDSRYV library and a
new EcInGran binary only. The SDSRYV library must be installed on top of either Patch_6A.06_SDSRV.02 or
TE_6A.06_SDSRV.03. The EcInGran must be installed on top of Patch_6A.06_INGEST.01A. (NSIDC can put EcInGran on top
of current Engineering Software provided by Landover Development). You must install the EcInGran to benefit from the fixes
delivered in the SDSRYV library. Both TE_6A.06_SDSRV.04 and TE_6A.06_SDSRV.05 are being released the same day. There
is no dependency between these two TEs. They may be installed separately or together.

DAAC Install Instructions
1. Take down all of the EcInGran servers and the EcDsScienceDataServer,
2. Untar the three tar files into three separate directories - one SUN one SOL8 and one IRIX65
3. Logon the xxicgnn (INGEST server host)
cd /usr/ecs/<MODE>/CUSTOM/bin/INS
cp <staging_area>/IRIX65/EcInGran .
chmod 755 EcInGran
4. Logon to xxacshn host (SDSRV host)
cd /usr/ecs/I<MODE>/CUSTOM/Iib/DSS
cp <staging_area>/<arch>/libDsSrGe.so . (where arch is SUN or SOLS)
chmod 755 libDsGeSh.so

5. Restart the EcDsScienceDataServer and all EcInGran servers
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